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CONSTRUCTION ADVISORY
Weeks of April 25 and May 2

30th Street utility work complete north of Gateway Road



All utility work is now complete north of Gateway Road. New storm sewer and
water pipelines were placed underneath 30th Street and the area has been
backfilled. Wildcat Construction is preparing the roadbed for new curb and
gutter in advance of asphalt paving in May. Grading work continues near the
future Gateway Road roundabout at the entrance to the Garden of the Gods
Park.

https://campaignlp.constantcontact.com/em/1128186871696/4d8e9138-9bdd-40b5-bbeb-501ba3ed9048


New Foothills Trail underpass beneath
Gateway Road taking shape



The new Foothills Trail underpass will provide a continuous multi-use trail
connection underneath Gateway Road. The underpass will improve pedestrian
safety with direct access between the Visitor Center and popular trails on the
north side of Gateway to Rock Ledge Ranch and the Park overflow parking lot
on the south.


While the concrete walls continue curing, crews are preparing to pour the
wingwalls and top of the underpass during the week of April 25. Completing
the underpass is a major milestone and a necessary step to advance the
reconstruction of Gateway Road.

These photos show extensive rebar framing for the concrete wingwalls. These wingwalls
are part of the earth retaining system adjacent to the box culvert underpass.





For the weeks of April 25 and May 2

construction activities planned
﻿

Starting roundabout construction at the 30th Street and Gateway Road
intersection
Complete Foothills Trail underpass construction at Gateway Road
Prepare 30th Street north of gateway Road for concrete curb and gutter
Continue full road closure of 30th Street between Gateway and Mesa
Roads View the detour route



In addition to the full road closure of 30th Street between Gateway and Mesa
Roads, occasional lane or shoulder closures are possible within the work zone.
As needed, flaggers will assist with traffic control. General work hours are
Monday through Friday from 7 a.m. to 5 p.m. Occasional extended work hours
or weekend work may be allowed for specific and necessary construction
activities.
View the enlarged project map

Reminder! Pedestrian Work Zone Safety



The project requires several temporary trail closures and detours near
the Garden of the Gods Park entrance. All trail users should follow
construction signs and crew instructions. Staying out of active work
zones and away from heavy equipment are important for everyone’s
safety.

30th Street Corridor Project Schedule

Contractor Selected (Wildcat Construction): August 2021
Construction Began: October 22, 2021
Construction Completion: Fall 2023 (Weather dependent)



Funding

Design funded by City Public Works capital funds
Construction funded primarily from The Federal Surface Transportation
Block Grant Program



For more information on the project: ColoradoSprings.gov/30thStreet

How to stay informed.
Website: ColoradoSprings.gov/30thStreet
Email: 30thStImprovements@gmail.com
Hotline: 719-315-3102
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